Land

1 1-1
2 12
3 13
4 1-4
5 1-5
6 1-6
7 1-7
8 1-8

SAR  1-8

SAR  1-8
9 19
10 1-10
11 1-11

Virgin River 1
Moapa Valley NWR
Ash Meadows ALC
Mummy Mountain
Tres Piedras

Lockes Ranch

Lady of the Snows
Casey Ranch

Casey Ranch (SAR)
Casey Ranch (SAR)
Rolling a Ranch
Ash Meadows Garner
Idaho Canyon Estill

Totals for Round 1 Land

12 2-1
13 2-2
14 2-3
15 2-4
SAR 2-4
16 2-5
17 2-6
18 2-7
19 2-8
20 2-9
21 2-10
SAR  2-10
22 2-11
SAR  2-11
23 2-12
SAR  2-12
24 2-13
25 2-14
26 2-15
27 2-16
28 2-17

Torino Ranch

102 Ranch

Perkins Ranch

Casey Property

Casey Property (SAR)
Virgin River 2

Schneider Property
Church & Associates
Sunrise Mountain UNLV
Carson River Properties
Tran Property

Tran Property (SAR)
Hughes Property

Hughes Property (SAR)
Bunker Property

Bunker Property (SAR)
Kusler Property

Eagle Mining Claims
Rockefeller Mining Claims
Horseshutem Springs

Pinchot Springs
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BLO1
FW03
FWwo01
FS02
FS03
BLO3
FSO1
BL02
BL02
BL02
BL04
FWO02
FWo04

FS04
BLO5
BLO06
FS05
FS05
BLO7
FS06
NPO1
BLO08
BL09
BL10
BL10
BL11
BL11
BL12
BL12
BL13
NP02
NPO03
FS07
FS08

$288,000
$1,300,000
$495,000
$1,200,000
$6,000,000
$1,400,000
$2,028,525
$4,000,000
$2,650,000
$3,500
$7,000,000
$160,000
$210,000
$24,081,525

$9,500,000
$1,200,000
$2,000,000
$1,500,000
$532,000
$2,000,000
$5,200,000
$153,000
$2,750,000
$1,300,000
$160,000
$160,000
$400,000
$55,200
$45,000
$57,500
$120,000
$136,000
$149,000
$800,000
$200,000

$0
$950,000
$120,000
$150,000
$200,000
$15,300
$275,000
$130,000
$16,000
$40,000
$4,500
$13,600
$14,900

$80,000
$20,000

$288,000
$1,300,000
$495,000
$1,200,000
$6,000,000
Terminated
Terminated
$4,000,000
$2,650,000
$3,500
$7,000,000
$160,000

Terminated

$10,450,000
$1,320,000
$2,000,000
$1,650,000
$532,000
$2,200,000
Terminated
Terminated
$3,025,000
$1,430,000
Terminated
Terminated
$440,000
$55,200
$49,500
$57,500
Terminated
$149,600
$163,900
On Hold
$220,000

$216,000
$1,382,138
$1,878,925
$3,078,925
$9,078,925
$9,078,925
$9,078,925
$13,078,925
$13,078,925
$13,078,925
$20,078,925
$20,239,859
$20,239,859

$20,239,859

$30,689,859
$32,009,859
$33,770,829
$35,420,829
$35,420,829
$35,596,979
$35,596,979
$35,596,979
$38,621,979
$38,995,093
$38,997,593
$38,997,593
$39,437,593
$39,437,593
$39,487,093
$39,487,093
$39,487,093
$39,636,693
$39,800,593
$39,800,593
$40,020,593

$216,000
$1,334,000
$514,000
$1,200,000
$6,000,000

$4,000,000
$2,650,000
$3,500
$7,000,000
$163,000

$23,080,500

$10,450,000
$1,320,000
$1,760,970
$1,650,000
$532,000
$176,150

$3,025,000
$373,114
$2,500

$440,000
$55,200
$49,500
$57,500

$149,600
$163,900

$220,000

$216,000 $216,000
$1,166,138 $1,166,138
$496,787 $496,787
$4,000,000

$2,650,000

$2,085

$160,934 $160,934
$2,039,859 $8,691,943

$9,500

$1,760,970

$176,150 $176,150

$373,114 $373,114

$220,000 $220,000
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HO
TA

06/21/02
11/01/02
02/06/01
10/17/03
10/17/03
07/29/02
04/30/03
12/23/02
12/23/02
12/23/02
07/03/03
02/06/01
05/24/02

04/25/02
07/23/02
09/18/03
10/30/03
10/30/03
09/30/02
12/05/02
04/14/04
02/13/03
04/26/04
06/14/04
06/14/04
02/13/03
04/09/04
02/13/03
04/09/04
06/26/02
03/27/03
03/27/03
06/30/03
05/27/03



Southern Nevada Public Land Management Act
Funding Status of Land Acquisitions, Projects and Multi-Species Habitat Conservation Plan (MSHCP) as of June 30, 2004

2-17  Pinchot Springs FS08 $48,500 $48,500 $40,020,593 $48,500 $44,249 $44249 TA  05/27/03
SAR  2-17A Jarbidge Campgrounds-Ruggeri FS10 $50,000 Terminated ~ $40,020,593 TR 04/30/03
29 2-18  White Beauty Mine BL14 $9,000,000 $900,000 Terminated ~ $40,034,243 $13,650 TR 03/13/04
30 2-19  Knott Creek Resrvr BL15 $12,600,000 $1,260,000 $13,860,000 $53,894,243 $13,860,000 TO  11/05/03
31 2-20 Delavan Properties BL16 $865,000 $86,500 $951,500 $54,845,743 $951,500 TO 08/04/03
32 2-21  Idelwild Creek/Boy Scout Parcel FS09 $150,000 $15,000 $165,000 $55,010,743 $165,000 TO 09/10/03
Totals for Round 2 Land $50,228,000 $4,290,800 $55,010,743 $35,464,084 $813,513 $2,583,983
Casey Ranch Surface Water BL19 $2,000,000 $200,000 $2,200,000 $57,210,743 $2,200,000 05/30/03
34 3-2  Perkins Property BL17 $500,000 $50,000 $550,000 $57,760,743 $550,000 TO 02/09/04
35 3-3  Ravers Fishing Club Village NP04 $75,000 $7,500 $82,500 $57,843,243 $82,500 TO 03/15/04
36 3-4  McCarran Ranch BL18§ $500,000 $50,000 $550,000 $58,393,243 $550,000 TO  10/03/03
37 3-5  Capital Camp Mining Claims NPO5 $375,000 $37,500 $412,500 $58,805,743 $412,500 TO  03/15/04
38 3-6  Moffitt NP06 $215,000 $21,500 $236,500 $59,042,243 $236,500 TO  03/15/04
39 3-7  Nel Property FS10 $20,000,000 $2,000,000 $22,000,000 $81,042,243 $22,000,000 CL  02/26/04
40 3-8  Walking Box BL20 $1,000,000 $100,000 $1,100,000 $82,142,243 $1,100,000 TO 03/02/04
41 3-9  Cabin Springs FS11 $200,000 $20,000 Terminated — $82,142,243 TR 12/15/03
42 3-10 Harris Springs FS12 $516,000 $51,600 $567,600 $82,709,843 $567,600 TO 04/28/04
43 3-11 Ballardini Ranch - Withdrawn FS13 $15,000,000 $1,500,000 Terminated ~ $82,709,843 TR 08/20/03
44 3-12 Mule Springs FS14 $800,000 $80,000 $880,000 $83,589,843 $880,000 TO  04/29/04
45 3-13  Milon Inc/Tiberti BL21 $3,000,000 $300,000 $3,300,000 $86,889,843 $3,300,000 TO  12/09/03
SAR 3-13  Milon Inc/Tiberti BL21 $220,000 $220,000 $86,889,843 $220,000 TO 12/09/03
SAR 3-46 Study & FMV Appraisal for Hacienda NPO7 $645,000 $645,000 $86,889,843 $645,000 TO 08/18/03
Totals for Round 3 Land $44,181,000 $4,418,100 $86,889,843 $32,744,100
47  Sup3-1 Alamo Property BL22 $670,000 $67,000 $737,000 $87,626,843 $737,000 02/09/04
48 Sup3-2 Warm Springs Ranch BL23 $6,120,000 $612,000 $6,732,000 $94,358,843 $6,732,000 TO 04/26/04
49 Sup3-3 Schkade Property FS15 $237,000 $23,700 $260,700 $94,619,543 FA 11/17/03
50 Sup3-4 Coal Spring Property FS16 $1,875,000 $187,500 $2,062,500 $96,682,043 FA 11/17/03
Totals for Round 3 Supplemental $8,902,000 $890,200 $96,682,043 $7,469,000
Ash Meadows TNC 38 FWO05 $85,000 $8,500 $93,500 $96,760,943 $78,900 02/02/04
52 4-2  Bunker Deer Creek FS17 $290,000 $29,000 $319,000 $97,079,943 FA 11/05/03
53 4-3  Deer Creek 1 FS18 $194,000 $19,400 $213,400 $97,293,343 FA  11/05/03
54 4-4  Deer Creek 2 FS19 $194,000 $19,400 $213,400 $97,506,743 FA  11/05/03




55
56
57
58
59
60
61
62
63
64
65
66
67
68
69
70
71
72
73
74
75
76
77
78
79
80
81
82
83
84
85
86
87
88
89
90
91
92
93

4.5
46
4-7
4-8
49

4-10

411

4-12

4-13

4-14

4-15

4-16

417

4-18

4-19

4-20

421

422

423

424

425

426

4-27

4-28

429

4-30

431

432

4-33

4-34

4-35

4-36

4-37

4.38

4-39

4-40

4-41

4-42

4-43

Deer Creek 3

Deer Creek 4

Deer Creek 5

Deer Creek 6

Deer Creek 7

Deer Creek 8

Deer Creek 9

Casey E

Tillman Deer Creek
Winnemucca Ranch Road
Nevada First

Ash Meadows TNC 27

Falcon Capital Casey

West Truckee

Steidley

Carson River Bernhard Property
Canepa Ranch

Home Camp

Arcularius

Jacks Creek

Lockes Ranch

Greys Lake

Carson River Howard Property
Carson River Dombrowski Property
Weiner

Peavine West (Canepa)

Gilbert

Rock Creek

Lahrens

Bowers Mansion Property
Clover Valley Two

Hussman

HBar C

Carson Valley Conservation Easement Grp A
Chiatovich Creek

Carson Valley Conservation Easement Grp B
Urrutia-Poeville

Clover Valley One

Carson Valley Conservation Easement Grp C
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FS20
FS21
FS22
FS23
FS24
FS25
FS26
FS27
FS28
BL24
FS29
FW06
BL25
FS30
FS31
BL26
FS32
BL27
FS33
FS34
BL28
FS35
BL29
BL30
FS36
FS37
FS38
BL31
FS39
FS40
FS41
FS42
BL32
BL33
BL34
BL35
FS43
BL36
BL37

$214,000
$224,000
$289,000
$194,000
$194,000
$174,000
$237,000
$1,500,000
$500,000
$400,000
$4,324,600
$45,000
$22,250,000
$1,305,020
$222,000
$1,300,000
$2,186,688
$3,500,000
$120,000
$1,270,000
$1,049,000
$178,000
$154,920
$201,000
$2,000,000
$2,070,000
$1,000,000
$3,118,930
$390,000
$820,000
$2,202,000
$575,000
$250,000
$5,350,000
$3,753,500
$2,800,000
$611,000
$1,100,000
$4,200,000

$21,400
$22,400
$28,900
$19,400
$19,400
$17,400
$23,700
$150,000
$50,000
$40,000
$432,460
$4,500
$2,225,000
$130,502
$22,200
$130,000
$218,669
$350,000
$12,000
$127,000
$104,900
$17,800
$15,492
$20,100
$200,000
$207,000
$100,000
$311,893
$39,000
$82,000
$220,200
$57,500
$25,000
$535,000
$375,350
$280,000
$61,100
$110,000
$420,000

$235,400
$246,400
$317,900
$213,400
$213,400
$191,400
$260,700
$1,650,000
$550,000
$440,000
$4,757,060
$49,500
$24,475,000
$1,435,522
$244,200
$1,430,000
$2,405,357
$3,850,000
$132,000
$1,397,000
$1,153,900
$195,800
$170,412
$221,100
$2,200,000
$2,277,000
$1,100,000
$3,430,823
$429,000
$902,000
$2,422,200
$632,500
$275,000
$5,885,000
$4,128,850
$3,080,000
$672,100
$1,210,000
$4,620,000

$97,742,143

$97,988,543

$98,306,443

$98,519,843

$98,733,243

$98,924,643

$99,185,343
$100,681,643
$101,231,643
$101,671,643
$106,428,703
$106,468,903
$130,943,903
$132,379,425
$132,623,625
$134,053,625
$136,458,981
$140,308,981
$140,440,981
$141,837,981
$142,991,881
$143,187,681
$143,358,093
$143,579,193
$145,779,193
$148,056,193
$149,156,193
$152,587,016
$153,016,016
$153,918,016
$156,340,216
$156,972,716
$157,247,716
$163,132,716
$167,261,566
$170,341,566
$171,013,666
$172,223,666
$176,843,666

$1,496,300
$440,000
$40,200

$24,475,000

$1,430,000
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FA
FA
FA
FA
FA
FA
FA
CL
FA
TO
FA
TO
TO
FA
FA
TO
FA
FA
FA
FA
FA
FA
FA
FA
FA
FA
FA
FA
FA
FA
FA
FA
FA
FA
FA
FA
FA
FA
FA

11/05/03
11/05/03
11/05/03
11/05/03
11/05/03
11/05/03
11/05/03
01/28/04
11/05/03
05/04/04
11/05/03
02/02/04
02/18/04
11/05/03
11/05/03
06/10/04
11/17/03
11/17/03
11/17/03
11/17/03
11/17/03
11/17/03
11/17/03
11/17/03
11/17/03
11/17/03
11/17/03
01/20/04
01/20/04
01/20/04
01/20/04
01/20/04
01/20/04
01/20/04
04/12/04
04/12/04
04/12/04
04/12/04
06/04/04



Southern Nevada Public Land Management Act
Funding Status of Land Acquisitions, Projects and Multi-Species Habitat Conservation Plan (MSHCP) as of June 30, 2004

94 4-44  Water Canyon One FS44 $550,000 $55,000 $605,000 $177,448,666 FA 06/04/04
95 4-45  Water Canyon Two FS45 $290,000 $29,000 $319,000 $177,767,666 FA 06/04/04
96 4-46  Heinz Ranch BL38 $131,250 $13,125 $144,375 $177,912,041 FA  06/04/04
97 4-47  OCallaghan Rvr Ranch Conservation Easemen ~ BL39 $1,120,000 $112,000 $1,232,000 $179,144,041 FA  06/04/04
98 4-48  Swafford FS46 $1,355,000 $135,500 $1,490,500 $180,634,541 FA 06/04/04
99 4-49  Carson Valley Conservation Easement Grp D BL40 $5,200,000 $520,000 $5,720,000 $186,354,541 FA 06/04/04
100 4-50 IL Ranch BL41 $20,000,000 $186,354,541

Totals for Round 4 Land $101,681,908 $10,168,191 $186,354,541 $27,960,400

Sum of All Land $229,074,433 $19,767,291 $186,354,541  $126,718,084 $2,853,372  $11,275,926




Capital Improvements

1 1-1  Kyle Canyon Visitor Center FS02 $159,000 $159,000 $159,000 $159,000 $159,000 $159,000 CL 12/03/03
SAR 1-1  Kyle Canyon Visitor Center (SAR) FS02 $34,000 $34,000 $159,000 $34,000 $33,496 $33,496 CL 12/16/03
2 1-2  Boulder Beach Sanitation NP02 $495,000 $495,000 $652,815 $495,000 $493,815 $493,815 CL 09/12/03
3 1-3  Red Rock Visitor Center Exhibit BL02 $70,000 $70,000 $722.815 $70,000 $30,310 $30,310 CL 09/06/03
4 1-4  Habitat Restoration FWo1 $500,000 $500,000 $1,207,249 $500,000 $484,434 $484,434 CL  12/16/03
5 1-5  Oliver Ranch Feasibility Study BLO1 $100,000 $100,000 $1,307,249 $100,000 $100,000 $100,000 CL  04/25/03
6 1-6  Lee Canyon Water System FS03 $527,000 $527,000 $1,834,249 $527,000 TO 04/10/01
7 1-7  Lakeshore pull-out improvements NPO1 $390,000 $390,000 $2,223,978 $390,000 $389,729 $389,729 CL  09/06/03
8 1-8  Macks Canyon Trail-head FS04 $615,000 $615,000 $2,838,978 $615,000 TO 04/10/01
9 1-9  River Mountain Loop Trail NPO3 $450,000 $450,000 $3,288,978 $450,000 TO 02/06/01
10 1-10  Fletcher View Campground FS01 $508,000 $508,000 $3,725,326 $508,000 $436,348 $436,348 CL 07/03/03
11 1-11  Boulder Shoreline Fishing NPO5 $285,000 $285,000 $4,010,326 $285,000 TO  02/06/01
12 1-12 Mary Jane Falls and Trail Canyon FS06 $262,000 Terminated $4,010,326 TR 04/03/03
13 1-13  Boulder Beach Picnic NP04 $399,000 $399,000 $4,409,326 $399,000 $399,000 $399,000 CL 03/25/03
14 1-14  Dolomite Campground Toilets FS05 $280,000 $280,000 $4,541,689 $280,000 $132,363 $132,363 CL 11/27/02
Totals for Round 1 Capital Improvements $5,040,000 $0 $4,541,689 $4,812,000 $2,658,494 $2,658,494
15 1-15  Water Safety Center NP06 $400,000 $40,000 $440,000 $4,941,689 $400,000 TO 11/20/01
16 2-1  Kyle Canyon Visitor Center Lead FS07 $350,000 $35,000 $385,000 $5,065,569 $380,000 $123,880 $123,880 CL 03/16/04
17 2-2  Red Rock Visitor Center Exhibit - Phase 2 BLO03 $500,000 $50,000 $550,000 $5,615,569 $550,000 $113,064 TO 06/27/02
18 2-3  Universal Accessibility NPO7 $240,000 $24,000 $264,000 $5,873,098 $264,000 $257,529 $257,529 CL 05/06/04
19 2-4  Restore Longstreet Cabin FWo02 $90,000 $9,000 $99,000 $5,972,098 $99,000 TO 04/25/03
20 2-5  Red Spring Restoration BL04 $150,000 $15,000 $165,000 $6,137,098 $165,000 TO  02/18/03
21 2-6  Replace obsolete phone line FW03 $100,000 $10,000 $110,000 $6,182,748 $45,650 TO  07/17/03
22 2-7  Rehabilitate public restrooms NPO8 $58,000 $5,800 $63,300 $6,246,539 $63,300 $63,791 $63,791 CL 05/14/04
23 2-8  Extension of the Historical NP09 $495,000 $49,500 $544,500 $6,791,039 $544,500 TO 03/14/02
24 2-9  Red Rock Wild Horse and Burro BLO5 $150,000 $15,000 $165,000 $6,956,039 $165,000 TO 02/18/03
24 2-9  Red Rock Wild Horse & Burro - Wells BLO5 $40,000 $4,000 $44,000 $7,000,039 $44,000 TO 04/21/03
25 2-10  Volunteer Housing FWo04 $306,000 $30,600 $336,600 $7,336,639 $336,600 TO 04/25/03
26 2-11  Construct Hemenway Group NP10 $365,000 $36,500 On Hold $7,336,639 HO  04/08/04
27 2-12 Enhance Shoreline Access/Protect NP11 $250,000 $25,000 $275,000 $7,611,639 $275,000 TO 03/14/02
28 2-13  Equipment shelters FWO05 $400,000 $40,000 $440,000 $8,051,639 $440,000 TO 04/25/03
29 2-14  Construct Gold Butte Field Station BL06 $300,000 Terminated $8,051,639 TR 11/27/02
30 2-15  Prepare sites for installation of Exhibits NP12 $198,000 $19,800 $217,800 $8,269,439 $217,800 TO 03/14/02
31 2-16 Replace boundary and interpretive FWO06 $226,000 $22,600 $248,600 $8,518,039 $248,600 TO 07/17/03
32 2-17  Cactus Springs Restoration BLO7 $7,000 $700 $7,700 $8,525,739 $7,700 $7,700 $7,700 CL  09/06/03
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$348,679 $348,679 CL

33 2-18
34 2-19
35 2-20
36 2-21
55 2-40
SAR  2-41

Replace boat ramp at Echo Bay
Improve trail head to Wetlands
Fence bear poppy restoration areas
Rehabilitate Mormon Wells Picnic
Protection of Museum

Red Rock Fire Station (SAR)

Totals for Round 2 Capital Improvements

57 3-1
58 3-2
59 3-3
60 3-4
61 3-5
62 3-6
SAR 3-6
63 3-7
SAR 3-7
64 3-8
65 3-9
66 3-10
67 3-11
68 3-12
69 3-13
70 3-14
71 3-15
72 3-16
73 3-17
74 3-18
75 3-19
76 3-20
77 3-21
78 3-22
79 3-23
80 3-24
81 3-25
82 3-26
83 3-27
84 3-28

Oliver Ranch Feasibility Study - Phase 2
Replace Boat Ramps - Phase 3

Sunrise Management Area Trail System
Mitigate Emergency Water Levels
Campground/Fire Stn Development-Red Rock
Logandale Trail System

Logandale Trail System (SAR)

Boulder Beach Wtr Safety Ctr - Phase 2
Boulder Beach Wtr Safety (SAR)

Kyle Interim Visitor Ctr Interpretive Displays
Replace Floating Restrooms

Lake Mead Hatchery Vstr Ctr Renovation
Protection of Natural and Cultural Res*
Segment 22 - River Mtns Loop Trail

Rec Improvements at Nellis Dunes

Kyle Canyon Admin/Visitor Complex - I
Tecopa Charcoal Kiln Restoration

Devils Throat Viewing Platform

Fletcher View & Kyle RV Camp-Phase 11
Spring Mtn NR Area Sign/Low Pwr Radio
Cottonwood Valley Trails Network Mod
Desert View/Cold War Memorial

Ntl Scenic Byways Kiosk/Interpretive Panels
Historic Railroad Trail

Red Rock Horse/Burro Fencing Phase 2
Upper Kyle Canyon Day Use Complex

Kyle Guard Station Barracks

Renovate Pyramid Island Causeway

Replace deteriorated floating restrooms*

Rehabilitate picnic shelters*
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NP13
NP14
BLO08
FW07
NP33
BL09

BL18
NP35
BL10
NP36
BL11
BL12
BL12
NP37
NP37
FS08
NP38
NP39
NP17
NP40
BL13
FS09
FS10
BL14
FS11
FS12
BL15
FS13
BL16
NP41
BL17
FS14
FS15
NP42
NP15
NP16

$317,000
$289,000
$100,000
$320,000
$336,950
$804,000
$5,987,950

$100,000
$2,986,200
$260,000
$956,000
$1,354,000
$88,000
$89,980
$405,000
$185,500
$100,000
$489,600
$550,000
$200,000
$490,500
$650,000
$378,000
$150,000
$100,000
$597,000
$440,000
$750,000
$475,000
$150,000
$265,000
$699,800
$465,000
$289,000
$2,640,014
$385,000
$378,000

$31,700
$28,900
$10,000
$32,000

$535,100

$10,000
$298,620
$26,000
$95,600
$135,400
$8,800

$40,500

$10,000
$48,960
$55,000
$20,000
$49,050
$65,000
$37,800
$15,000
$10,000
$59,700
$44,000
$75,000
$47,500
$15,000
$26,500
$69,980
$46,500
$28,900
$264,001
$38,500
$37,800

$348,700
$317,900
$110,000
$352,000
Terminated
$804,000

$110,000
$3,284,820
$286,000
$1,051,600
$1,489,400
$96,800
$89,980
$445,500
$185,500
$110,000
$538,560
$605,000
$220,000
$539,550
$715,000
$415,800
$165,000
Terminated
$656,700
$484,000
$825,000
$522,500
$165,000
$291,500
$769,780
$511,500
$317,900
$2,904,015
$423,500
$415,800

$8,874,418
$9,192,318
$9,302,318
$9,654,318
$9,654,318
$9,654,318
$9,654,318

$9,764,318
$13,049,138
$13,335,138
$14,386,738
$15,876,138
$15,972,938
$15,972,938
$16,418,438
$16,418,438
$16,528,438
$17,066,998
$17,671,998
$17,891,998
$18,431,548
$19,146,548
$19,562,348
$19,727,348
$19,727,348
$20,384,048
$20,868,048
$21,693,048
$22,215,548
$22,380,548
$22,672,048
$23,441,828
$23,953,328
$24,271,228
$27,175,243
$27,598,743
$28,014,543

$348,700
$317,900
$110,000
$352,000

$804,000
$6,179,250

$110,000
$3,284,820
$286,000
$1,051,600
$187,000
$96,800
$89,980
$445,500
$185,500
$110,000
$538,560
$605,000
$220,000
$539,550
$715,000
$415,800
$165,000

$656,700
$484,000
$825,000
$522,500
$165,000
$291,500
$769,780
$511,500
$317,900
$2,904,015
$423,500
$415,800

$804,000

$1,605,580 $914,643
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09/30/02
01/06/04
12/12/03
09/12/03
05/20/02
11/20/02

12/12/03
02/06/03
12/09/03
02/07/03
08/01/03
07/01/03
11/28/03
05/15/03
03/25/04
12/17/03
04/27/04
02/03/04
02/03/04
05/15/03
04/01/04
06/03/03
06/03/03
04/08/03
06/03/03
12/17/03
06/02/03
06/03/03
04/01/04
01/21/03
02/03/04
06/03/03
01/12/04
04/27/04
04/30/03
06/25/03



3-29
3-30
3-31
3-32
3-33
3-34
3-35
3-36
3-37
3-38
3-39
3-40
3-41
3-42
3-43
3-44

Hemenway Group Campground-Phase 2*
Plan, design and produce kiosks*

Replace back-country vault toilets*

Pave Boulder Beach shoreline-Phase 1*
Parking lot for echo bay-Phase 1*
Replace asphalt roads and campsite pads.*
Rehabilitate picnic facilities*

Replace tables and grills in picnic area*
Pave Boulder Beach Shoreline-Phase 2
Hemenway Group Campground - Phase 3*
Parking lot for echo bay-Phase 2*
Replace inner section of Gov't Dock*
Provide solar lighting at launch*

Gvt Boating Repair/Aids to Nav Complex
Parking lot for Echo Bay-Phase 3*
Parking lot for Echo Bay-Phase4*

Totals for Round 3 Capital Improvements

101
102
103
104
105
106
107
108
109
110
111
112
113
114
115
116
117
118
119
120

4-13
4-14
4-15
4-16
4-17
4-18
4-19
4-20

Oliver Ranch Science School Complex and W
Kyle Canyon Admin & Visitor Ctr Complex -
Moapa Dace Viewing Chamber

Red Springs Restoration & Interpretation - Ph
Reconstruct Failing Launch Ramps - Phase 2
Reconstruct Failing Launch Ramps - Phase 3
Planning, Architecture & Eng Design for Red
Construction of RRCNCA Admin & Visitor C
Infrastructure & Upgrades for RRCNCA

Lake Mead Fish Hatchery Visitor Ctr - Phase
Redevelop Visitor Facilities & Flash Flood Ha
Habitat Restoration at Moapa

Analysis, Planning & Design for Admin & Vis
Construction & Impl of the Admin & Visitor
Archeological Excavation near Corn Creek Fie
Old Spanish Tr/Mormon Road Interpretive Ki
Public Use Facilities and Habitat Enhancemen
Logandale Fire Station - Completion of Fire St
Bat Gates for Hazardous Mine Sites

Replace School Springs Refugium

Thursday, July 22, 2004

NP18
NP19
NP20
NP21
NP22
NP23
NP24
NP25
NP26
NP27
NP28
NP29
NP30
NP31
NP32
NP34

BL19
FS16
FWO08
BL20
NP43
NP44
BL21
BL22
BL23
NP45
NP46
FW09
FW10
FW11
FW12
BL24
FW13
BL25
BL26
Fw14

$485,000
$190,000
$405,000
$487,000
$487,000
$630,000
$398,000
$482,000
$461,000
$455,000
$425,000
$461,000
$60,000
$825,000
$480,000
$483,000
$24,005,114

$22,405,998
$7,026,000
$350,000
$1,500,000
$2,040,000
$2,340,000
$2,400,000
$12,000,000
$5,000,000
$550,000
$9,587,000
$300,000
$3,000,000
$12,000,000
$120,000
$228,000
$110,000
$1,092,500
$60,500
$200,000

$48,500
$19,000
$40,500
$48,700
$48,700
$63,000
$39,800
$48,200
$46,100
$45,500
$42,500
$46,100
$6,000
$82,500
$48,000
$48,300
$2,400,511

$2,240,600
$702,600
$35,000
$150,000
$204,000
$234,000
$240,000
$1,200,000
$500,000
$55,000
$958,700
$30,000
$300,000
$1,200,000
$12,000
$22,800
$11,000
$109,250
$6,050
$20,000

On Hold
$209,000
$445,500
$535,700
$535,700
$693,000
$437,800
$530,200
$507,100

On Hold
$467,500
$507,100

$66,000
$907,500
$528,000
$531,300

$24,646,598
$7,728,600
$385,000
$1,650,000
$2,244,000
$2,574,000
$2,640,000
$13,200,000
$5,500,000
$605,000
$10,545,700
$330,000
$3,300,000
$13,200,000
$132,000
$250,800
$121,000
$1,201,750
$66,550
$220,000

$28,014,543
$28,223,543
$28,669,043
$29,204,743
$29,740,443
$30,433,443
$30,871,243
$31,401,443
$31,908,543
$31,908,543
$32,376,043
$32,883,143
$32,949,143
$33,856,643
$34,384,643
$34,915,943

$34,915,943

$59,562,541
$67,291,141
$67,676,141
$69,326,141
$71,570,141
$74,144,141
$76,784,141
$89,984,141
$95,484,141
$96,089,141
$106,634,841
$106,964,841
$110,264,841
$123,464,841
$123,596,841
$123,847,641
$123,968,641
$125,170,391
$125,236,941
$125,456,941

$209,000
$445,500
$535,700
$535,700
$693,000
$437,800
$530,200
$507,100

$467,500
$507,100

$66,000
$907,500

$23,175,405

$2,487,500
$3,321,000
$385,000

$2,244,000

$10,545,700
$330,000

$250,800
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04/08/04
04/27/04
02/03/04
04/27/04
04/27/04
04/27/04
04/27/04
09/19/03
04/27/04
04/08/04
04/27/04
02/04/04
02/04/04
02/03/04
11/05/03
11/05/03

02/03/04
06/28/04
04/27/04
11/05/03
03/15/04
11/05/03
11/05/03
11/17/03
11/17/03
11/17/03
03/25/04
04/27/04
01/20/04
04/12/04
04/12/04
07/12/04
04/12/04
04/12/04
04/12/04
04/12/04



121 4-21  RRC Campground Expansion BL27 $8,052,750 $805,275 $8,858,025 $134,314,966
122 4-22  Boundary Fencing FW15 $600,000 $60,000 $660,000 $134,974,966
123 4-23  Upgrade Canoe/Raft Launch Area Below Hoo ~ NP47 $275,000 $27,500 $302,500 $135,277,466
124 4-24  Blue Tree/Sawmill Trail System Development FS17 $178,700 $17,870 $196,570 $135,474,036
125 4-25 Interpretive Signs & Displays FS18 $230,400 $23,040 $253,440 $135,727,476
126 4-26  ORYV Bariers and Habitat Restoration NP48 $564,000 $56,400 $620,400 $136,347,876
127 4-27  Black Canyon Interpretation & Water Del Sys ~ FW16 $230,000 $23,000 $253,000 $136,600,876
128 4-28 Lee Canyon Meadow Rehabilitation FS19 $1,250,000 $125,000 $1,375,000 $137,975,876
129 4-29  Emergency Improvements for Low Water Ope ~ NP49 $720,000 $72,000 $792,000 $138,767,876
130 4-30 Campground Rehabilitation & Improv at Pahr FW17 $100,000 $10,000 $110,000 $138,877,876
131 4-31 Rehabilitate & Upgrade Campground LV Bay NP50 $2,325,600 $232,560 $2,558,160 $141,436,036
132 4-32  Trail Enhancement - Animal Proof Trash Rece ~ FS20 $66,000 $6,600 $72,600 $141,508,636
133 4-33  Upgrade Primary Power Supply, Echo Bay & NP51 $750,000 $75,000 $825,000 $142,333,636
134 4-34  Rehabilitate and Upgrade Picnic Facilities NP52 $3,480,000 $348,000 $3,828,000 $146,161,636
135 4-35  Improve Safety of Facilities NP53 $1,800,000 $180,000 $1,980,000 $148,141,636
136 4-36  Waysides, Kiosks and Interpretive Panels NP54 $192,000 $19,200 $211,200 $148,352,836
137 4-37  Refurbish Original Hover Dam Exhibit Center =~ NP55 $538,200 $53,820 $592,020 $148,944,8356
138 4-38  West Side Resource Enhancement Barriers FS21 $36,000 $3,600 $39,600 $148,984,456
139 4-39  Upgrade Park Infrastructure NP56 $2,160,000 $216,000 $2,376,000 $151,360,456
140 4-40  Deer Creek Water System Construction FS22 $1,021,000 $102,100 $1,123,100 $152,483,556
Totals for Round 4 Capital Improvements $106,879,648 $10,687,965 $152,483,556 $19,564,000
Sum of All Capital Improvements $141,912,712 $13,623,576 $152,483,556 $53,730,655 $4,264,074 $3,573,137
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Southern Nevada Public Land Management Act

Funding Status of Land Acquisitions, Projects and Multi-Species Habitat Conservation Plan (MSHCP) as of June 30, 2004

Parks, Trails and Natural Areas

1 1-1  Wetlands Park CCo1 $4,200,000 $4,200,000 $4,200,000 $4,200,000  $3,700,000 $3,700,000 TO  10/04/00
Totals for Round 1 Parks, Trails and Natural Areas $4,200,000 $0 $4,200,000 $4,200,000 $3,700,000 $3,700,000

2 2-1  Bootleg Canyon Loop Trail BCO1 $48,000 $4,800 $52,300 $4,218,119 $25,365 $18,119 $18,119 CL  01/27/04

3 2-2  Las Vegas Springs Preserve LVO1 $2,000,000 $200,000 $2,200,000 $6,418,119 $2,200,000  $2,200,000 CL  07/01/04

4 2-3  River Mountain Loop Trail HNO1 $1,500,000 $150,000 $1,650,000 $7,918,105 $1,499,986 TO  03/20/02

5 2-4  Pathway Vegas Wash NLO1 $1,700,000 $170,000 $1,870,000 $9,788,105 $1,870,000 TO  07/16/02

6 2-5  Wetlands Park Phase 2 CC02 $2,700,000 $270,000 $2,970,000 $11,963,905 $2,175,800  $1,959,988 $1,959,988 TO  06/21/02
SAR 2-5  Wetlands Park Phase 2 CC02 $794,800 $794,800 $11,963,905 $794,200 TO  06/21/02

7 2-10 Trailhead Vegas Valley & Hollywood CC03 $500,000 Terminated  $11,963,905 TR 05/20/02
Totals for Round 2 Parks, Trails and Natural Areas $8,448,000 $794,800 $11,963,905 $8,565,351 $4,178,107 $1,978,107

12 3-1  Wetlands Trail Connection* HNO2 $300,000 $30,000 $330,000 $12,293,905 $330,000 TO  04/23/04
13 3-2  Union Pacific RR Trail - Phase 1* HNO3 $1,350,000 $135,000 $1,485,000 $13,778,905 $1,485,000 TO  05/20/04
14 3-3 St Rose Parkway Trail & Landscaping-Phase I ~ HNO5 $791,515 $79,152 $870,667 $14,649,572 $870,667 TO  05/20/04
15 3-4  Boulder Highway Trail HNO06 $500,000 $50,000 $550,000 $15,199,572 $550,000 TO  05/20/04
16 3-5  Lone Mountain Trail LV04 $3,200,000 $320,000 $3,520,000 $18,719,572 $3,520,000 TO 01/15/04
17 3-6  McCullough Trail Connect* HNO04 $2,100,000 $210,000 On Hold  $18,719,572 HO  06/10/03
18 3-7  Bonanza/US 95 Trail* LVO03 $12,100,000 $1,210,000 $13,310,000 $32,029,572 $13,310,000 TO 03/22/04
19 3-8  Multi-use Western Tributary of the LV Wash NLO02 $2,450,000 $245,000 $2,695,000 $34,724,572 $2,695,000 FA  04/30/03
SAR  3-19 James Hardie Gypsum Study CCo7 $250,000 $250,000 $34,724,572 $250,000 TO  05/19/04
20 3-9  Flamingo Wash Trail - Phase 1 CCo04 $2,850,000 $285,000 $3,135,000 $37,859,572 $3,135,000 TO  10/29/03
21 3-10 Wetlands Prk Nat Preserve - Phase 2 CCO05 $2,900,000 $290,000 $3,190,000 $41,049,572 $3,190,000 TO 11/21/03
22 3-11 90 Miles Trail and Trail Heads* LVO02 $4,300,000 $430,000 $4,730,000 $45,779,572 FA 05/30/03
23 3-12 Las Vegas Wash Trail LVO05 $1,920,000 $192,000 $2,112,000 $47,891,572 $2,112,000 TO 05/17/04
24 3-13  Bootleg Canyon Park BC02 $2,000,000 $200,000 $2,200,000 $50,091,572 FA 08/18/03
25 3-14  Union Pacific RR Trail - Phase 2* HNO7 $1,300,000 $130,000 $1,430,000 $51,521,572 FA  09/30/03
26 3-15  Equestrian Park LV06 $500,000 $50,000 $550,000 $52,071,572 FA  11/05/03
27 3-16  Open Space Plan HNO8 $150,000 $15,000 $165,000 $52,236,572 $165,000 TO  05/20/04
28 3-17 Pioneer's Trail (RTC) CCO06 $360,250 $36,025 $396,275 $52,632,847 FA 11/05/03
29 3-18  Centennial Hills Multi-use Trail Segments LV07 $740,000 $74,000 $814,000 $53,446,847 FA 11/05/03
SAR 3-20 Clark County Shooting Range Planning CC08 $500,000 $500,000 $53,446,847 $500,000 TO 11/13/03

Totals for Round 3 Parks, Trails and Natural Areas $39,811,765 $3,981,177 $53,446,847 $32,112,667




30
31
32
33
34
35
36
37
38
39
40
41
4
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57

4-1
42
43
4-4
4.5
46
47
4.8
4-9

4-10

4-11

4-12

4-13

4-14

4-15

4-16

4-17

4-18

4-19

4-20

421

422

4-23

424

4-25

4-26

427

428

Tropicana and Flamingo Wash Recreation Pro
Wetlands Park Perimeter Trails

Las Vegas Springs Preserve Trails

Logandale Trails - Phase 4

Kiel Ranch Historic Site and Trailhead
Wetlands Park Interpretive Plan Implementati
Wetlands Park Land Acquisition

Whitney Mesa Nature Preserve

Flamingo Arroya Trail - Phase 2

Wetlands Park Primary Trail Corridor

Las Vegas Wash Environmental Restoration P
Duck Creek Habitat Restoration/Enhancement
Multi-Use Western Tributary of the LV Wash
Lone Mountain Trail Development
Prehistoric Riverbed Preservation

Amargosa Trail

Bunkerville Bike Path

Right-of-Way acquisition for the Upper LV W
Lone Mountain Trail Trailhead

Anthem East Trails

Burkholder Trail

La Madre Mountain Trailhead

Pittman Wash Trail

Cactus Wren Trail

Regional Park (Craig Ranch Golf Course)
Wetlands Park Equestrian and Emergency Acc
Sunrise Trailhead - Phase 2

Centennial Hills Park Trail

Totals for Round 4 Parks, Trails and Natural Areas
Sum of All Parks, Trails and Natural Areas
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CCO09
CCl10
LVO08
CCl11
NLO06
CC13
CCl4
HNO09
CC15
CCl16
CC17
CC18
NLO03
CC19
LV09
HN10
CC20
NL04
LVI10
HNI11
HNI12
LVl11
HN13
HN14
NLO05
CC21
CC22
LVI12

$4,450,000
$2,800,000
$5,000,000
$60,000
$2,400,000
$500,000
$1,500,000
$1,673,250
$2,500,000
$4,200,000
$2,000,000
$2,600,000
$3,900,000
$150,000
$3,800,000
$2,356,230
$865,000
$500,000
$1,500,000
$1,328,250
$1,606,710
$3,900,000
$1,106,700
$577,500
$38,000,000
$800,000
$300,000
$440,000
$90,813,640
$143,273,405

$445,000
$280,000
$500,000
$6,000
$240,000
$50,000
$150,000
$167,325
$250,000
$420,000
$200,000
$260,000
$390,000
$15,000
$380,000
$235,623
$86,500
$50,000
$150,000
$132,825
$160,671
$390,000
$110,670
$57,750
$3,800,000
$80,000
$30,000
$44,000
$9,081,364
$13,857,341

$4.,895,000
$3,080,000
$5,500,000
Terminated
$2,640,000
$550,000
$1,650,000
$1,840,575
$2,750,000
$4,620,000
$2,200,000
$2,860,000
$4,290,000
$165,000
$4,180,000
$2,591,853
$951,500
$550,000
$1,650,000
$1,461,075
$1,767,381
$4,290,000
$1,217,370
$635,250
$41,800,000
$880,000
$330,000
$484,000

$58,341,847
$61,421,847
$66,921,847
$66,921,847
$69,561,847
$70,111,847
$71,761,847
$73,602,422
$76,352,422
$80,972,422
$83,172,422
$86,032,422
$90,322,422
$90,487,422
$94,667,422
$97,259,275
$98,210,775
$98,760,775
$100,410,775
$101,871,850
$103,639,231
$107,929,231
$109,146,601
$109,781,851
$151,581,851
$152,461,851
$152,791,851
$153,275,851
$153,275,851
$153,275,851

$4,290,000

$1,650,000

$4,290,000

$10,230,000
$55,108,018

$7,878,107 $5,678,107
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FA
FA
FA
TR
FA
FA
FA
FA
FA
FA
FA
FA
TO
FA
FA
FA
FA
FA
TO
FA
FA
TO
FA
FA

11/05/03
11/05/03
11/05/03
05/12/04
11/05/03
11/05/03
11/05/03
11/05/03
11/05/03
11/05/03
11/05/03
11/05/03
04/22/04
11/05/03
11/17/03
11/17/03
11/17/03
11/17/03
03/22/04
11/17/03
11/17/03
03/22/04
01/20/04
01/20/04



Conservation Initiatives
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4-1
4-1
4-1
4-1
4-1
42
42
42
42
42
43
4-3
43
43
43
44
44
44
44
44
4-5
4.5
4.5
4.5
4-5
4-6
4-6
4-6
46
46
47
47
4-7
4-7
47
4.8
48
48

"Take Pride in America" in S NV

"Take Pride in America" in S NV

"Take Pride in America" in S NV

"Take Pride in America" in S NV

"Take Pride in America" in S NV

Cooperative Conservation: Increasing Capacit
Cooperative Conservation: Increasing Capacit
Cooperative Conservation: Increasing Capacit
Cooperative Conservation: Increasing Capacit
Cooperative Conservation: Increasing Capacit
Education in the Environment

Education in the Environment

Education in the Environment

Education in the Environment

Education in the Environment

Backcountry Access: A Rec, Ed and Conserva
Backcountry Access: A Rec, Ed and Conserva
Backcountry Access: A Rec, Ed and Conserva
Backcountry Access: A Rec, Ed and Conserva
Backcountry Access: A Rec, Ed and Conserva
Resource Protection

Resource Protection

Resource Protection

Resource Protection

Resource Protection

Intra/Inter Agency Recreation Strategy
Intra/Inter Agency Recreation Strategy
Intra/Inter Agency Recreation Strategy
Intra/Inter Agency Recreation Strategy
Intra/Inter Agency Recreation Strategy
Intra-/Inter Agency Science and Research Stra
Intra-/Inter Agency Science and Research Stra
Intra-/Inter Agency Science and Research Stra
Intra-/Inter Agency Science and Research Stra
Intra-/Inter Agency Science and Research Stra
Wild Horse & Burro Management

Wild Horse & Burro Management

Wild Horse & Burro Management
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BL02
FS02
Fwo02
NP02

BL03
FS03
FW03
NPO03

BL04
FS04
FWo04
NP04

BLO5
FS05
FWO05
NPO5

BLO6
FS06
FWo06
NP06

BLO7
FS07
FW07
NPO7

BLO08
FS08
FW08
NPO08

BL09
FS09

$3,299,000 $329,900 $3,628,900
$2,181,520 $218,152 $2,399,672
$916,825 $91,683 $1,008,508
$6,691,900 $669,190 $7,361,090
$6,454,000 $645,400 $7,099,400
$2,068,000 $206,800 $2,274,800
$462,000 $46,200 $508,200
$510,000 $51,000 $561,000

$3,628,900
$3,628,900
$3,628,900
$3,628,900
$3,628,900
$6,028,572
$6,028,572
$6,028,572
$6,028,572
$6,028,572
$7,037,080
$7,037,080
$7,037,080
$7,037,080
$7,037,080
$14,398,170
$14,398,170
$14,398,170
$14,398,170
$14,398,170
$21,497,570
$21,497,570
$21,497,570
$21,497,570
$21,497,570
$23,772,370
$23,772,370
$23,772,370
$23,772,370
$23,772,370
$24,280,570
$24,280,570
$24,280,570
$24,280,570
$24,280,570
$24,841,570
$24,841,570
$24,841,570

$500,000
$698,775

$500,775

$1,008,508

$500,775
$2,837,065

$500,775

$1,726,175
$1,726,175

$1,920,875

$110,469
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FA
TO
TO
FA
TO
FA
FA
FA
FA
FA
FA
FA
FA
FA
TO
FA
TO
TO
FA
TO
FA
TO
TO
TO
TO
FA
FA
FA
FA
FA
FA
FA
FA
FA
FA
FA
TO
FA

11/05/03
04/30/04
04/29/04
11/05/03
03/25/04
11/05/03
11/05/03
11/05/03
11/05/03
11/05/03
11/05/03
11/05/03
11/05/03
11/05/03
05/03/04
11/05/03
04/30/04
05/20/04
11/05/03
03/25/04
11/05/03
04/30/04
03/29/04
03/25/04
03/25/04
11/05/03
11/05/03
11/05/03
11/05/03
11/05/03
11/05/03
11/05/03
11/05/03
11/05/03
11/05/03
11/05/03
02/25/04
11/05/03



Southern Nevada Public Land Management Act
Funding Status of Land Acquisitions, Projects and Multi-Species Habitat Conservation Plan (MSHCP) as of June 30, 2004

8 4-8  Wild Horse & Burro Management FW09 $24,841,570 FA 11/05/03
4-8  Wild Horse & Burro Management NP09 $24,841,570 FA 11/05/03
9 4-9  Logandale Trail Gateway BLO1 $745,000 $74,500 $819,500 $25,661,070 $819,500 TO  02/23/04
10 4-10  Meeting the Challenge of Water 2025 Initiativ. NP0l $2,306,000 $230,600 $2,536,600 $28,197,670 $2,536,600 TO  05/03/04
11 4-11 Invasive Weed Removal and Habitat Restorati $5,295,000 $529,500 $5,824,500 $34,022,170 FA 11/05/03
11 4-11 Invasive Weed Removal and Habitat Restorati BL10 $34,022,170 FA 11/05/03
11 4-11 Invasive Weed Removal and Habitat Restorati FS10 $34,022,170 FA 11/05/03
11 4-11 Invasive Weed Removal and Habitat Restorati ~ FW10 $34,022,170 FA 11/05/03
11 4-11 Invasive Weed Removal and Habitat Restorati NP10 $34,022,170 FA 11/05/03
12 4-12  Off-Highway Vehicle Strategy $2,000,000 $200,000 $2,200,000 $36,222,170 FA 11/05/03
12 4-12  Off-Highway Vehicle Strategy BL11 $36,222,170 FA 11/05/03
12 4-12  Off-Highway Vehicle Strategy FS11 $36,222,170 FA 11/05/03
12 4-12  Off-Highway Vehicle Strategy FWI1 $36,222,170 FA 11/05/03
12 4-12  Off-Highway Vehicle Strategy NPI11 $36,222,170 FA 11/05/03
Totals for Round 4 Conservation Initiatives $32,929,245 $3,292,925 $36,222,170 $15,386,467
Sum of All Conservation Initiatives $32,920,245  $3,292,925 80 $15,386,467




Southern Nevada Public Land Management Act

Funding Status of Land Acquisitions, Projects and Multi-Species Habitat Conservation Plan (MSHCP) as of June 30, 2004
MSHCP

1 2-1  MSHCP FY2001 & FY2002 CCo1 $4,648,334 $4,648,334 $4,648,334 $4,648,334  $4,148,106 $4,120,571 TO  11/15/01
Totals for Round 2 MSHCP $4,648,334 $0 $4,648,334 $4,648,334  $4,148,106 $4,120,571

2 4-1  MSHCP FY2003 & FY2004 CCo02 $14,410,215 $1,441,022 $15,851,237 $20,499,571 $15,851,237 $927,295 $927,295 TO  02/03/04
Totals for Round 4 MSHCP $14,410,215 $1,441,022 $20,499,571 $15,851,237 $927,295 $927,295

Sum of All MSHCP $19,058,549  $1,441,022 $20,499,571  $20,499,571  $5,075401  $5,047,867




SAR:Land and Projects

1-1
1-8
1-8
2-5
2-17
2-17A
2-41

Kyle Canyon Visitor Center (SAR)
Casey Ranch (SAR)

Casey Ranch (SAR)

Wetlands Parks Ph 2 (SAR)

Pinchot Springs (SAR)

Jarbidge Campgrounds-Ruggeri (SAR)
Red Rock Fire Station (SAR)

Totals for Round 2 SAR:Land and Projects

FS02
BL02
BL02
CCo02
FS08
FS10
BL09

$34,000
$2,650,000
$3,500
$794,800
$48,500
$50,000
$804,000
$4,384,800

$0

$34,000
$2,650,000
$3,500
$794,800
$48,500
Terminated
$804,000

$33,496
$2,683,496
$2,686,996
$3,481,196
$3,525,445
$3,525,445
$4,329,445
$4,329,445

$34,000 $33,496 $33,496 CL
$2,650,000 CL
$3,500 $2,085 CL
$794,200 TO
$48,500 $44,249 $44,249 TA
TR
$804,000 $804,000 CL
$4,334,200 $881,745 $79,829

12/16/03
12/23/02
12/23/02
06/21/02
05/27/03
04/30/03
11/20/02

$532,000
$250,000
$500,000
$645,000

Casey Property

James Hardie Gypsum Study

Clark County Shooting Range Planning
Study & FMV Appraisal for Hacienda

Totals for Round 3 SAR:Land and Projects

4-10
4-11
4-12
4-13
4-6
4-7

Tran Property (SAR)

Hughes Property (SAR)

Bunker Property (SAR)

Milon Inc/Tiberti

Logandale Trail System (SAR)
Boulder Beach Wtr Safety (SAR)

Totals for Round 4 SAR:Land and Projects
Sum of All SAR:Land and Proiects

FS05
CCo7
CCO08
NPO7

BL10
BL11
BL12
BL21
BL12
NP37

$532,000
$250,000
$500,000
$645,000
$1,927,000

$160,000
$55,200
$57,500
$220,000
$89,980
$185,500
$768,180
$7,079,980

$0

$0
$0

Terminated
$55,200
$57,500

$220,000
$89,980

$185,500

$4,861,445
$5,111,445
$5,611,445
$6,256,445
$6,256,445

$6,256,445
$6,311,645
$6,369,145
$6,589,145
$6,679,125
$6,864,625
$6,864,625
$6,864,625

$532,000 CL

$250,000 TO

$500,000 TO

$645,000 TO
$1,927,000

TR
$55,200 TO
$57,500 TO

$220,000 TO
$89,980 TO
$185,500 TO
$608,180
$6,869,380 $881,745 $79,829

10/30/03
05/19/04
11/13/03
08/18/03

06/14/04
04/09/04
04/09/04
12/09/03
11/28/03
03/25/04

Thursday, July 22, 2004
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Budget and Fund Allocation Analysis - From Inception to Date

Financial Update 06/30/04

Obligation, Expenditures & Committments to Date

Special Account Reserve (SAR)
SAR Allocation for Additional Allowed Costs - All Categories

Cumulative Total of Funds Available for Obligation & Expenditure

Budget Round 1 - Approved 6/27/00

Budget Round 2 - Approved 6/26/01

Budget Round 3 & 3 Supplemental - Approved
Budget Round 4 - Approved 10/28/03

Total Approved Budget (Non-SAR Funds)

Special Account Reserve (SAR) - Approved Allocations (Rd 2)
Special Account Reserve (SAR) - Approved Allocations (Rd 3)
Special Account Reserve (SAR) - Approved Allocations (Rd 4)
Total Approved Budget & SAR

Budget Allocation Percentages Rounds 1 & 2 (%)

Budget Allocation Percentages Round 3 (%)

Budget Allocation Percentages Round 4 (%)

Distribution of Cumulative Total Funds Available

Cumulative Total Allocated (Non-SAR)

Total Special Account Reserve Funds Allocated

Difference (Unallocated Cumulative Total Funds Available)

Total Budget Not Yet Allocated

Approved Land and Projects Not Yet Funded or Budgeted
(includes 10% contingency)

Approved Land and Projects Not Budgeted
(includes 10% contingency)

Notes:

$144,754,717.86
$555,700,312.50

($2,192,620.00)
($7,199,200.00)
$691,063,210.36
Land
$24,053,000.00
$27,600,000.00

$53,900,000.00
$101,681,908.00

$207,234,908.00

$2,697,749.00
$1,177,000.00
$332,700.00
$211,442,357.00

70.00%
41.00%
31.39%

$246,515,054.14
($186,354,541.30)
($4,207,449.00)

$55,953,063.84

$20,880,366.70

$22,000,000.00

$1,119,633.30

Cap Imp

$5,040,000.00
$5,256,000.00
$24,005,114.00
$118,512,651.00

$152,813,765.00
$837,495.50

$275,480.00
$153,926,740.50

14.00%
22.00%
36.59%

$194,823,168.89
($152,483,556.19)
($1,112,975.50)

$41,226,637.20

$330,208.81

$0.00

$0.00

Parks &Trails

$4,200,000.00
$7,948,000.00
$39,811,765.00
$103,698,732.00

$155,658,497.00

$794,200.00
$750,000.00

$157,202,697.00

16.00%
37.00%
32.02%

Sub Total

$33,293,000.00
$40,804,000.00
$117,716,879.00
$323,893,291.00

$515,707,170.00

$4,329,444.50
$1,927,000.00
$608,180.00
$522,571,794.50

$193,003,246.83  $634,341,469.86
(8153,275,850.01) (8492,113,947.50)

($1,544,200.00)

($6,864,624.50)

$38,183,196.82  $135,362,897.86

$2,382,646.99

$0.00

$0.00

$23,593,222.50

$22,000,000.00

$1,119,633.30

Con Init

$36,222,169.50
$36,222,169.50

$36,222,169.50

$36,222,169.50

MSHCP

$0.00
$4,648,334.00
$0.00
$15,851,237.00

$20,499,571.00

$20,499,571.00

$20,499,571.00

Total

$33,293,000.00
$45,452,334.00
$117,716,879.00
$375,966,697.50

$572,428,910.50

$579,293,535.00

$691,063,210.36

1. Important Dates column used to track compliance with SNPLMA Business Rules. FA = Funds Available for Task Order, TO = Task Order Issued, HO = Placed on Hold, TR = Terminated,

CL = Closed, TA = Title Accepted by Solicitor..

2. Business Rules (Dates) - Rounds 1&2 - Once funds are avilable, a Task Order must be issued within 1 Year for Land Acquisitions or Projects. Once the Task Order has been issued, the

acquisition must go to contract within one year and the project completed within the timeframe specified in the Task Order

3. AFunded Reserve of 10% is available for Round 2 and Round 3 Land Acquisitions and Projects.
4. The MSHCP is on a 2 year budget cycle and is funded at 100% due to the payroll intensive nature of the work.
5. Special Account Reserve (SAR) allocations and financial activity are reflected in the Project Detail by Round, but are not included in the By Round Totals.
6. * = These projects were approved but not funded in Round 2. They were subsequently blended into Round 3 by the Working Group.
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